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PLAN IMPLEMENTATION AND COMPLIANCE BRANCH
Status Report and Work Activities

Flood Risk Reduction Projects and Planning Activities

e West Sacramento Area Flood Control Agency (WSAFCA) Southport Levee
Improvement Project
o Time variance requests were approved and completed for two levee embankment
roadway approaches which tie into the existing levee. The work was completed during
the flood season. WSAFCA continues to work with RD 900 to ensure the floodway is
clear of debris and tree stumps slated for removal as part of the project improvements.

e Sutter Butte Flood Control Agency (SBFCA) Feather River West Levee Project

o Minor details of construction work are underway for Reach 14 to 16 emergency cutoff
wall and the construction work is expected to be complete by end of January.

o Staff is working with SBFCA to present an informational briefing before the Board for the
proposed Sutter Basin Flood Risk Management Project (SBFRMP) along the 4.9 miles of
unimproved west levees of Feather River between Cypress Avenue and Star Bend.

o Staff continues to process fourteen permit applications for the encroachments along the

Feather River West Levee Project Area B. The applications were submitted to the
USACE for review.

Time Variance Requests

Staff continued issuing Time Variance Requests for several agencies, including Sutter Butte
Flood Control Agency, High Speed Rail Authority, and City of Modesto.



Iltem XXC

Section 408 Flood System Alteration Projects Summary

Table 1 presents a summary of Section 408 flood system alteration projects that staff is

currently engaged with, including pre-application coordination and review of submitted permit

applications.

Table 1: Status of 408 Flood System Alteration Permit Applications

USACE
Agency Project Board :
Review Level
DWR Yolo Bypass Staff waiting on public Review is underway with Division
Lower Elkhorn | release of draft start of new federal fiscal
Basin Setback | environmental year
Project documentation
RD 17 Phase IlI RD17 submitted Endangered species Division
Project encroachment permit consultation ongoing; final
application on 408 approval may be
11/27/2017 for the delegated to Division per
emergency berm new 408 guidance
constructed in Spring
2017. However,
USACE may consider
the emergency work as
part of Phase Il project.
RD 2062 River Islands | Staff to review the Ongoing Division
Phase Il design when available

Key:

Board = Central Valley Flood Protection Board

DWR = California Department of Water Resources
RD = Reclamation District
USACE = U.S. Army Corps of Engineers

2017 Central Valley Flood Protection Plan Update

Staff is preparing an update to the Implementation Road Map to reflect the latest direction on

Central Valley Flood Protection Plan implementation efforts and schedules, considering

feedback from stakeholders received over the past few months. Staff is preparing a staff report
that will accompany the Road Map update for presentation to the Board at the February Board

meeting. The update to the Road Map is anticipated to focus on improving operation and
maintenance of State Plan of Flood Control Levees as well as exploring new or existing

sustainable revenue sources to annually fund ongoing operation and maintenance in perpetuity.
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